

Process step	Timeline (T0* + No of Days)	Date
Publication of Information Memorandum	T0	2 nd May, 2016
Consultation period ends	T0 + 15	17 th May, 2016 (Tuesday)
Notification of changes to the NGMSA rules and procedures if any.	T0 + 20	22 nd May, 2016 (Sunday)
Information session for prospective bidders (last opportunity for bidders to ask questions and get clarification on specifics of the auction.) (If required)	T0 + 22	24 th May, 2016 (Tuesday)
Deadline for Prospective applicants to submit Application form with Pre-Bid deposits (Annex B and Annex E)	T0 + 30 (4 pm Pakistan Standard Time)	1 st June, 2016 (Wednesday)
PTA notifies qualified applicants	T0 + 35	6 th June 2016 (Monday)
Information package containing confidential information and instructions to participate in the auction is provided to qualified applicants	T0 + 38	9 th June, 2016 (Thursday)
Mock Auction for Qualified Bidders (if required)	T0 + 40	11 th June, 2016 (Saturday)
Auction day	T0 + 42	13 th June, 2016 (Monday)
Provisional winners announced	On completion of the auction	13 th June, 2016 (Monday)
Written intimation to winners	Announcement of provisional winner on approval of Authority	
* T0 is 2 nd May, 2016 These dates are subject to change as deemed necessary by PTA.		